

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on Illinois Tollway Website under **Doing Business**
www.illinoistollway.com

**CONSTRUCTION CONTRACT
 BID LETTING SCHEDULE
 (Sorted by Bid-Opening)
 CHICAGO AREA MAJOR TRANSPORTATION AGENCIES**

Cost Magnitude Key:

- A - \$10 - \$25M E - \$100-\$150M
- B - \$25 - \$50M F - \$150-\$200M
- C - \$50 - \$75M G - > \$200M
- D - \$75 - \$100M
- U - Unbundled
- SBSP - Small Business Set-Aside
- SBI - Small Business Initiative
- U-1 - <\$1M SBI-1 - < \$1M SBSP-1 - < \$1M
- U-2 - \$1 - \$3M SBI-2 - \$1 - \$3M SBSP-2 - \$1 - \$3M
- U-3 - \$3 - \$5M SBI-3 - \$3 - \$5M SBSP-3 - \$3 - \$5M
- U-4 - \$5 - \$10M SBI-4 - \$5 - \$10M SBSP-4 - >\$5M
- ROICP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
 SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
SW	Miscellaneous	Systemwide Pavement Marking Improvements	9297	5-Dec-24 A	23-Jan-25 A	20-Feb-25 A	17-Apr-25 A	29-May-26	U-4
90/355	Improvements	Plaza Improvements at Plaza 15 (Rte. 53) and Plaza 75 (North Ave.)	4975	27-Nov-24 A	24-Jan-25 A	20-Feb-25 A	22-Apr-25 A	15-Dec-26	A
355	Improvements	Fiber Optic Improvements, I-55 to Army Trail Road	4980	17-Dec-24 A	31-Jan-25 A	20-Feb-25 A	8-Apr-25 A	25-Sep-26	A
90	Repairs	Bridge Repairs from Rockton Road to Rote Road	4977	19-Dec-24 A	6-Feb-25 A	15-May-25	12-Jun-25	30-Nov-25	SBI-2 ROICP
90	Improvements	Plaza Improvements from Barrington Road to Arlington Heights Road	4979	20-Dec-24 A	20-Feb-25 A	20-Mar-25 A	21-May-25	30-Dec-26	A
88/355	Improvements	Facility Improvements at Central Warehouse and Sign Shop and Roof Rehabilitation at M-14 Maintenance Facility	4969	10-Jan-25 A	21-Feb-25 A	17-Apr-25 A	19-May-25	14-Aug-26	A
IDOT		IDOT Bid Letting			7-Mar-25 A				
90	Repairs	Pavement and Structural Rehabilitation, Garden Prairie Road to Randall Road	4986	18-Feb-25 A	21-Mar-25 A	17-Apr-25 A	16-Jun-25	1-Dec-25	A
90	Repairs	Pavement and Structural Rehabilitation and Plaza Improvements, East Riverside Boulevard to Garden Prairie Road	4985	18-Feb-25 A	1-Apr-25 A	17-Apr-25 A	16-Jun-25	19-Dec-25	A
90	Improvements	Plaza Improvements from IL Route 31 to IL Route 59	4982	18-Feb-25 A	10-Apr-25 A	15-May-25	14-Jul-25	1-Dec-26	A
294	Improvements	Drainage Improvements at 75th Street Interchange	2013	27-Feb-25 A	10-Apr-25 A	15-May-25	14-Jul-25	5-Sep-25	SBSP-3
294	Roadway Construction	Southbound Entrance Ramp Construction at 88th/Cork Avenue	4981R	7-Mar-25 A	11-Apr-25 A	15-May-25	7-Jul-25	21-Apr-26	U-3
94	Drainage Improvements	Drainage Improvements from Atkinson Road to Townline Road	4989	6-Mar-25 A	17-Apr-25 A	15-May-25	14-Jul-25	25-Sep-26	U-4
294	Repairs	Plaza Improvements from 159th Street to Cermak Road	4900	7-Mar-25 A	18-Apr-25 A	15-May-25	14-Jul-25	15-Dec-26	A
IDOT		IDOT Bid Letting			25-Apr-25				
94	Drainage Improvements	Drainage Improvements, I-94 from Townline Road to Half Day Road and I-294 at Walters Avenue	4990	31-Mar-25 A	9-May-25	18-Jun-25	18-Aug-25	25-Sep-26	U-3
355	Rehabilitation	Bridge Rehabilitation over Des Plaines River Valley	2015	17-Apr-25 A	29-May-25	17-Jul-25	15-Sep-25	20-Nov-26	A
294	Landscaping	Landscape Planting Improvements, 95th St to I-55	2017	25-Apr-25	6-Jun-25	17-Jul-25	15-Sep-25	17-Sep-28	SBSP-2 ROICP
IDOT		IDOT Bid Letting			13-Jun-25				
294	Miscellaneous	ATM system, ITS Device and fiber Installation, North Ave. to Balmoral Ave.	2014	16-May-25	20-Jun-25	17-Jul-25	15-Sep-25	12-Apr-27	U-4
294	Landscaping	Landscaping Planting Improvements, I-55 to Plainfield Road	2016	8-May-25	20-Jun-25	17-Jul-25	15-Sep-25	30-Sep-25	SBSP-2 ROICP
88	Improvements	Plaza Improvements, I-88 from Winfield Road to Highland Avenue	4983	16-May-25	27-Jun-25	17-Jul-25	15-Sep-25	30-Nov-26	A

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on [Illinois Tollway Website](http://www.illinoistollway.com) under **Doing Business**
www.illinoistollway.com

**CONSTRUCTION CONTRACT
 BID LETTING SCHEDULE
 (Sorted by Bid-Opening)
 CHICAGO AREA MAJOR TRANSPORTATION AGENCIES**

Cost Magnitude Key:

- A - \$10 - \$25M E - \$100-\$150M
- B - \$25 - \$50M F - \$150-\$200M
- C - \$50 - \$75M G - > \$200M
- D - \$75 - \$100M
- U - Unbundled
- SBSP - Small Business Set-Aside
- SBI - Small Business initiative
- U-1 - <\$1M SBI-1 - < \$1M SBSP-1 - < \$1M
- U-2 - \$1 - \$3M SBI-2 - \$1 - \$3M SBSP-2 - \$1 - \$3M
- U-3 - \$3 - \$5M SBI-3 - \$3 - \$5M SBSP-3 - \$3 - \$5M
- U-4 - \$5 - \$10M SBSP-4 - >\$5M
- ROICIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
 SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
88	Improvements	Plaza Improvements from Orchard Road to Farnsworth Avenue	4991	30-May-25	11-Jul-25	21-Aug-25	20-Oct-25	25-Nov-26	A
IDOT		IDOT Bid Letting			1-Aug-25				
SW	Miscellaneous	Systemwide Closed Circuit Television (CCTV) Camera Installation	4599-7	2-Jul-25	14-Aug-25	24-Sep-25	24-Nov-25	28-Sep-26	U-4
EO	Miscellaneous	Roadway Construction, Irving Park Road to Devon Avenue	4766	8-Jul-25	22-Aug-25	24-Sep-25	17-Nov-25	31-Aug-27	B
SW	Repairs	Systemwide Lighting Repairs	4599-8	31-Jul-25	11-Sep-25	22-Oct-25	22-Dec-25	TBD	TBD
IDOT		IDOT Bid Letting			19-Sep-25				
SW	Repairs	Systemwide Structural Repairs	4849-6	28-Aug-25	9-Oct-25	20-Nov-25	16-Jan-26	TBD	TBD
EO	Miscellaneous	Roadway and Bridge Construction, Taft Avenue to Beeline Drive	4767	22-Aug-25	17-Oct-25	20-Nov-25	20-Jan-26	15-Dec-27	TBD
EO	Improvements	Grading and Drainage Improvements, Beeline Drive to Supreme Drive	N20-A	11-Sep-25	24-Oct-25	20-Nov-25	20-Jan-26	25-Nov-26	A
SW	Miscellaneous	Systemwide Bridge Rehabilitation	4947-1	18-Sep-25	30-Oct-25	18-Dec-25	16-Feb-26	TBD	TBD

Note - **RED** - Changes from previous issuance.
 Note - *Goods and Services item - more information available at www.bidbuy.illinois.gov
 Note - A after the above dates notes the ACTUAL DATE of the event.