

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on [Illinois Tollway Website](http://www.illinoistollway.com) under **Doing Business**
www.illinoistollway.com

**CONSTRUCTION CONTRACT
 BID LETTING SCHEDULE
 (Sorted by Bid-Opening)
 CHICAGO AREA MAJOR TRANSPORTATION AGENCIES**

Cost Magnitude Key:

- A - \$10 - \$25M E - \$100-\$150M
- B - \$25 - \$50M F - \$150-\$200M
- C - \$50 - \$75M G - > \$200M
- D - \$75 - \$100M
- U - Unbundled
- SBSP - Small Business Set-Aside
- SBI - Small Business initiative
- U-1 - <\$1M SBI-1 - < \$1M SBSP-1 - < \$1M
- U-2 - \$1 - \$3M SBI-2 - \$1 - \$3M SBSP-2 - \$1 - \$3M
- U-3 - \$3 - \$5M SBI-3 - \$3 - \$5M SBSP-3 - \$3 - \$5M
- U-4 - \$5 - \$10M SBSP-4 - >\$5M
- ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
 SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
SW	Miscellaneous	Bridge Rehabilitation, I-88, MP 124.1 (Raymond Drive) to MP 136.4 (Midwest Road) and I-355, MP 14.6 (83rd St)	2023	3-Oct-25 A	3-Feb-26 A	19-Feb-26 A	3-Apr-26 A	21-Dec-26	SBI-3 ROCIP
SW	Repairs	Systemwide Lighting Repairs	4998	9-Oct-25 A	24-Feb-26 A	19-Mar-26 A	23-Apr-26 A	16-Feb-27	U-4
88	Rehabilitation	Bridge Rehabilitation, I-88, MP 44.5 (Howland Creek) to MP 54.4 (IL 26)	2026	17-Oct-25 A	24-Feb-26 A	19-Mar-26 A	23-Apr-26 A	28-Oct-27	A
IDOT		IDOT Bid Letting			27-Feb-26 A				
88	Rehabilitation	Bridge Rehabilitation, I-88, MP 53.9 (IL 26) to MP 74.3 (Steward Creek)	2022	10-Oct-25 A	6-Mar-26 A	19-Mar-26 A	18-May-26	17-May-27	A
294	Miscellaneous	Oasis Parking Lot Demolition at Hinsdale Oasis and O'Hare Oasis, Mile Post 25.0 and Mile Post 37.9	6003	29-Jan-26 A	13-Mar-26 A	16-Apr-26 A	15-Jun-26	16-Sep-26	SBSP-2 ROCIP
SW	Repairs	Systemwide Pavement Repairs	6002	18-Feb-26 A	17-Mar-26 A	16-Apr-26 A	15-Jun-26	1-May-27	A
EO	Improvements	Grading and Drainage Improvements, Beeline Drive to Supreme Drive	4768	23-Feb-26 A	19-Mar-26 A	16-Apr-26 A	15-Jun-26	24-Sep-27	A
88	Repairs	Bridge Rehabilitation, IL Rte 251 to IL Rte 56	4984	20-Feb-26 A	24-Mar-26 A	16-Apr-26 A	15-Jun-26	29-Jan-27	SBI-2 ROCIP
SW	Repairs	Systemwide Pavement Marking	9311	13-Feb-26 A	26-Mar-26 A	16-Apr-26 A	15-Jun-26	1-May-27	U-3
294	Improvements	Tri-State Tollway (I-294) Asphalt Overlay and Pavement Marking Improvements Flagg Creek to Cermak Road	2033	20-Feb-26 A	27-Mar-26 A	16-Apr-26 A	15-Jun-26	30-Nov-27	B
294	Improvements	I-294 from St. Charles to North Avenue Pavement and Median Restoration and North Avenue Ramp J Reconstruction	2032	13-Feb-26 A	31-Mar-26 A	16-Apr-26 A	15-Jun-26	30-Sep-27	A
355	Rehabilitation	Pavement Rehabilitation, I-80 to I-55	2036	20-Feb-26 A	2-Apr-26 A	16-Apr-26 A	15-Jun-26	13-Nov-26	A
94/294	Repairs	Bridge Rehabilitation, Touhy Avenue to Waukegan Road	4999	23-Feb-26 A	3-Apr-26 A	16-Apr-26 A	15-Jun-26	31-Dec-26	U-3
355	Rehabilitation	Pavement and Structural Rehabilitation, I-55 to Army Trail Road	2037	6-Mar-26 A	17-Apr-26 A	21-May-26	20-Jul-26	31-Dec-26	A
SW	Rehabilitation	Bridge Rehabilitation, I-94 from Deerfield Road to Lake Cook Road and I-294 at Sanders Road	2024	10-Mar-26 A	21-Apr-26 A	21-May-26	20-Jul-26	11-Dec-26	U-4
IDOT		IDOT Bid Letting			24-Apr-26 A				
SW	Repairs	Systemwide Structural Rehabilitation	2034	20-Mar-26 A	1-May-26	21-May-26	20-Jul-26	25-Jun-27	U-3
294	Miscellaneous	ATM System, ITS Device and Fiber Installation, 95th Street to Balmoral Avenue	2038	3-Apr-26 A	19-May-26	18-Jun-26	17-Aug-26	1-Oct-28	B
490	Improvements	Roadway and Bridge Construction, Supreme Drive to I-90	4720	27-Mar-26 A	29-May-26	18-Jun-26	17-Aug-26	2-Oct-28	F

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on [Illinois Tollway Website](http://www.illinoistollway.com) under **Doing Business**
www.illinoistollway.com

**CONSTRUCTION CONTRACT
 BID LETTING SCHEDULE
 (Sorted by Bid-Opening)
 CHICAGO AREA MAJOR TRANSPORTATION AGENCIES**

Cost Magnitude Key:

- A - \$10 - \$25M E - \$100-\$150M
- B - \$25 - \$50M F - \$150-\$200M
- C - \$50 - \$75M G - > \$200M
- D - \$75 - \$100M
- U - Unbundled
- SBSP - Small Business Set-Aside
- SBI - Small Business initiative
- U-1 - <\$1M SBI-1 - < \$1M SBSP-1 - < \$1M
- U-2 - \$1 - \$3M SBI-2 - \$1 - \$3M SBSP-2 - \$1 - \$3M
- U-3 - \$3 - \$5M SBI-3 - \$3 - \$5M SBSP-3 - \$3 - \$5M
- U-4 - \$5 - \$10M SBSP-4 - >\$5M
- ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
 SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
294	Miscellaneous	Noise Abatement Wall Installation at Archer Ave. and 71st Place	2021	17-Apr-26 A	29-May-26	18-Jun-26	17-Aug-26	15-May-27	SBI-2 ROCIP
294	Improvements	Access and Parking Lot Improvements at Plaza 41 (Markham Plaza), I-294, MP 5.6	2035R	6-May-26	4-Jun-26	18-Jun-26	30-Jul-26	TBD	SBI-1 ROCIP
SW	Repairs	Systemwide Roadway Appurtenance Repairs	2048	23-Apr-26 A	4-Jun-26	16-Jul-26	14-Sep-26	15-Sep-28	U-3
IDOT		IDOT Bid Letting					12-Jun-26		
355	Renovation	Facility Improvements at Central Administration Building	9313	14-May-26	25-Jun-26	16-Jul-26	14-Sep-26	TBD	SBI-3 ROCIP
SW	Miscellaneous	Systemwide Sign Panel Fabrication and Installation	2050	28-May-26	9-Jul-26	20-Aug-26	19-Oct-26	TBD	U-2
EO	Rehabilitation	Design-Build Project: Illinois Route 390 Pavement and Structural Rehabilitation, Lake Street to I-290, MP 6.0 to MP 13.0	4920R	3/27/26 A RFP	10-Jul-26	20-Aug-26	9-Nov-26	30-Dec-27	B
IDOT		IDOT Bid Letting					31-Jul-26		
SW	Miscellaneous	Systemwide Closed Circuit Television (CCTV) Camera Installation	4599-9	25-Jun-26	6-Aug-26	17-Sep-26	16-Jan-26	20-Sep-27	TBD
294	Miscellaneous	Systemwide Dynamic Message Sign (DMS) Replacement	9310	10-Jul-26	21-Aug-26	17-Sep-26	16-Nov-26	TBD	U-2
294	Repairs	Pavement Repairs, IL 394 to 95th Street	2049	23-Jul-26	3-Sep-26	15-Oct-26	14-Dec-26	TBD	U-4
IDOT		IDOT Bid Letting					18-Sep-26		
94	Improvements	Plaza Improvements, I-94, MP 4.8 (Waukegan Plaza) to MP 13.7 (west Buckley Road)	2006-1	21-Aug-26	2-Oct-26	19-Nov-26	18-Jan-27	4-Dec-27	A
90	Rehabilitation	Roadway and Bridge Rehabilitation, I-90, MP 2.6 (Rockton Road) to MP 18.3 (Kishwaukee River)	2010-1	27-Aug-26	8-Oct-26	19-Nov-26	18-Jan-27	TBD	TBD
88	Improvements	Plaza Improvements, I-88, MP 136.4 (midwest Road) to MP 137.7 (22nd Street)	2008-1	4-Sep-26	16-Oct-26	19-Nov-26	18-Jan-27	TBD	TBD
294	Pavement Rehab	Surface Pavement & Marking - Cermak Rd to North Ave & Pond at Ramp J	4828-7	4-Sep-26	16-Oct-26	19-Nov-26	18-Jan-27	30-Nov-27	TBD

Note - **RED** - Changes from previous issuance.
 Note - *Goods and Services item - more information available at www.bidbuy.illinois.gov
 Note - A after the above dates notes the ACTUAL DATE of the event.