NEW PRIME BIDDER INFORMATION

TIMELINE

9-14 Weeks	2-3 Weeks	Vendor 1	Step 1: Vendor submits bids
		Tollway 2	Step 2: Tollway opens bids, compiles bid tabs and verifies bidder responsiveness
		Vendor 3	Step 3: Vendor provides additional information if requested by Tollway
		Tollway 4	Step 4: Tollway sends NOI to Award requesting insurance and bonds based on contract volume 1 and 2 requirements and contract agreement T-5 page
	1-2 Weeks	Tollway 5	Step 5: Tollway requests sub disclosures
		Vendor 6	Step 6: Vendor submits bonds, insurance, and disclosures to Tollway for review and approval; might require discussion/clarification with the vendor
		Tollway 7	Step 7: Tollway awards the contract at a Board meeting
	2 Weeks	Tollway 8	Step 8: Tollway publishes Notice of Award (NOA) after Board approval and prime and sub disclosures are approved
	1-2 Weeks	9	Step 9: 14-day protest period after NOA
	1-2 Weeks	Tollway 10	Step 10: Tollway finalizes information from Vendor
	2-3 Weeks	Tollway 1	Step 11: Tollway routes contract book for signature and issue Notice to Proceed
		Tollway 12	Step 12: Tollway provides Mobilization payment after submittal of a baseline schedule