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Land Acquisition and the Board 
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 Items to be brought before the Board 

 Request for spending 

 Authority to set up corridor accounts 

 Authority to acquire 

 Identification of parcels 

 Administrative documentation  

 Settlements 

 Authority to increase budget and spending 

 Litigation status and updates  

 



Land Acquisition Projects 
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 Jane Addams Memorial Tollway (I-90)/Illinois Route 47 
Interchange 

 Tri-State Tollway (I-294)/I-57 Interchange 

 Elgin O’Hare Western Access 

 



Land Acquisition Timeline 
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ROW 
Determination 

Determine 
Ownership 

Independent 
Appraisal 

Negotiations 
Relocation 
Program 

Condemnation 

3-4 months 3-4 months 3-4 months 3-4 months 90 days 
12-18+ 
months 

Identify 
needed real 
estate 

Prepare legal 
descriptions 
and plats of 
survey 

 

Title 
commitments 
show 
ownership 

Appraisal by 
Illinois 
Certified 
General 
Appraiser 

Reviewed by 
review 
appraiser 

Determines 
fair market 
value 

Negotiations 
begin with an 
offer not less 
than 
appraised 
value 

If settlement 
cannot be 
reached, or 
clear title 
cannot be 
obtained, 
matter is 
referred to 
court 

If required, 
performed in 
accordance 
with Uniform 
Relocation 
Assistance and 
Real Property 
Acquisition 
Policies of 
1970 and 49 
CFR Part 24 

Court 
proceeding  

Attorney 
General’s 
office 
represents the 
Tollway  

Jury resolves 
issue of just 
compensation 



THANK YOU 
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