



**ILLINOIS TOLLWAY CHANGE ORDERS  
August 2022**

[I-19-4449 Stage 4A Latex Overage](#)

[I-18-4430 Alternate Barge Construction](#)

[I-18-4430 Drilled Shaft Rebar Spacing Claim](#)

[I-19-4491 Bridge Demolition Additional Work](#)

[I-20-4518 Fuel Cost Adjustment - Supplement](#)